

EMPLOYEE ASSIGNMENTS (WITH BUDGET)

REPORTING PERIOD: From Tuesday, October 08, 2002 to Tuesday, July 29, 2003

EMPLOYEE: Anderson, Pam

TASK	START DATE	FINISH DATE	ESTIMATE		
			HOURS	ADJUSTMENT	TOTAL HOURS
Project: ACME -Application development					
Bug fix	09/19/2002	11/01/2002	30.00 h	0.00 h	30.00 h
Code	09/19/2002	11/01/2002	20.00 h	0.00 h	20.00 h
Installing	09/19/2002	11/01/2002	69.00 h	0.00 h	69.00 h
Testing	09/19/2002	11/01/2002	40.00 h	0.00 h	40.00 h
Working on Database	09/19/2002	11/01/2002	20.00 h	0.00 h	20.00 h
			Total		179.00 h
Project: BTIApplication development					
Bug fix	09/19/2002	12/10/2002	20.00 h	0.00 h	20.00 h
Code	09/19/2002	12/10/2002	10.00 h	0.00 h	10.00 h
Installing	09/19/2002	12/10/2002	20.00 h	0.00 h	20.00 h
Research & Development	09/19/2002	12/10/2002	40.00 h	0.00 h	40.00 h
Testing	09/19/2002	12/10/2002	50.00 h	0.00 h	50.00 h
Working on Database	09/19/2002	12/10/2002	20.00 h	0.00 h	20.00 h
			Total		160.00 h
Project: Fre-Application development					
Bug fix	09/17/2002	01/15/2003	40.00 h	0.00 h	40.00 h
Code	09/17/2002	01/15/2003	0.00 h	0.00 h	0.00 h
Installing	09/17/2002	01/15/2003	200.00 h	0.00 h	200.00 h
Research & Development	09/17/2002	01/15/2003	50.00 h	0.00 h	50.00 h
Testing	09/17/2002	01/15/2003	20.00 h	0.00 h	20.00 h
Working on Database	09/17/2002	01/15/2003	40.00 h	0.00 h	40.00 h
			Total		350.00 h
Project: Fre-Development					
Bug fix	09/18/2002	10/10/2002	15.00 h	0.00 h	15.00 h
Code	09/18/2002	10/10/2002	15.00 h	0.00 h	15.00 h
Installing	09/18/2002	10/10/2002	18.00 h	0.00 h	18.00 h
Research & Development	09/18/2002	10/10/2002	15.00 h	0.00 h	15.00 h
Testing	09/18/2002	10/10/2002	15.00 h	0.00 h	15.00 h
Working on Database	09/18/2002	10/10/2002	12.00 h	0.00 h	12.00 h
			Total		90.00 h
Project: Intern-Track-IT Suite					
Communication	10/03/2002	10/31/2002	0.00 h	0.00 h	0.00 h
Education	10/03/2002	10/31/2002	0.00 h	0.00 h	0.00 h
e-mail	10/03/2002	10/31/2002	0.00 h	0.00 h	0.00 h
Installing	10/03/2002	10/31/2002	0.00 h	0.00 h	0.00 h
Testing	10/03/2002	10/31/2002	0.00 h	0.00 h	0.00 h
Working on Database	10/03/2002	10/31/2002	0.00 h	0.00 h	0.00 h
			Total		0.00 h
Project: Leave/Absences					
Bereavement	05/14/2003	05/14/2003	0.00 h	0.00 h	0.00 h
Company Holiday	05/14/2003	05/14/2003	0.00 h	0.00 h	0.00 h
Jury Duty	05/14/2003	05/14/2003	0.00 h	0.00 h	0.00 h
Long Term Disability	05/14/2003	05/14/2003	0.00 h	0.00 h	0.00 h
Marriage Leave	05/14/2003	05/14/2003	0.00 h	0.00 h	0.00 h
Maternity Leave	05/14/2003	05/14/2003	0.00 h	0.00 h	0.00 h
Military Leave	05/14/2003	05/14/2003	0.00 h	0.00 h	0.00 h
Paternity Leave	05/14/2003	05/14/2003	0.00 h	0.00 h	0.00 h
Short Term Disability	05/14/2003	05/14/2003	0.00 h	0.00 h	0.00 h
State Holiday	05/14/2003	05/14/2003	0.00 h	0.00 h	0.00 h
Volunteer Leave	05/14/2003	05/14/2003	0.00 h	0.00 h	0.00 h
			Total		0.00 h
			Grand Total		779.00 h