

LATE TIMESHEET BY EMPLOYEE

REPORTING PERIOD: From Monday, May 05, 2003 to Wednesday, July 09, 2003
EMPLOYEE: Bourque, Raymond
WORK DAY START TIME: 09:00:00AM

PROJECT	TASK	START	STOP	TOTAL	DESCRIPTION
Friday, May 16, 2003					
Hon-Application development	Bug fix	10:00:00AM	11:00:00AM	1.00 h	
BTIApplication development	Bug fix	11:00:00AM	02:00:00PM	3.00 h	
BTIApplication development	Code	03:00:00PM	05:00:00PM	2.00 h	
Fre-Application development	Installing	05:00:00PM	06:00:00PM	1.00 h	Time spent installing software
BTIApplication development	Installing	06:00:00PM	07:00:00PM	1.00 h	Time spent installing software
Hon-Application development	Testing	07:00:00PM	07:18:00PM	0.30 h	Testing process
Fre-Application development	Testing	07:18:00PM	10:18:00PM	3.00 h	Testing process
ACME -Application development	Testing	10:18:00PM	10:42:00PM	0.40 h	Testing process
	Total			11.70 h	
	Grand Total			11.70 h	Total Days After Start Time <u>1</u>