

EMPLOYEE ASSIGNMENTS (WITH BUDGET)

REPORTING PERIOD: From Wednesday, March 12, 2003 to Friday, March 12, 2004

EMPLOYEE: Raymond, Bourque

TASK	START DATE	FINISH DATE	ESTIMATE		
			HOURS	ADJUSTMENT	TOTAL HOURS
Project: ABC Co-Application Development					
Bug Fix	02/01/2004	03/05/2004	30.00 h	3.00 h	33.00 h
Clean Up	02/01/2004	03/05/2004	30.00 h	3.00 h	33.00 h
Communication	02/01/2004	03/05/2004	30.00 h	3.00 h	33.00 h
			Total		99.00 h
Project: BTI-Research					
Clean Up	03/01/2003	03/31/2004	120.00 h	1.00 h	121.00 h
Communication	03/01/2003	03/31/2004	100.00 h	1.00 h	101.00 h
Vacation	03/01/2003	03/31/2004	140.00 h	1.00 h	141.00 h
			Total		363.00 h
Project: Leave/Absences					
Vacation	03/01/2003	03/01/2004	80.00 h	3.00 h	83.00 h
			Total		83.00 h
			Grand Total		545.00 h